

PROJECT CONTROL DASHBOARD

Client Name

All

Expected Completion Date

2/2/2026

2/13/2026

1

Total Projects

15

Execution Pending Tasks

15

Overdue Tasks

77

Total Missed Targets

10

On Track Count

7

In Progress Count


8

Delayed Count


Task Status Distribution




Task Count by Pending with




Documentation Status Distribution




Overdue Tasks by Client_Name




Execution % by Discipline




Execution Count by Aging Bucket



Completed Count and Execution Remaining Count



Doc Total Count by Status



Remark

On Track

In Progress

Delayed – Action Required

10

On Track Count

7

In Progress Count

8

Delayed Count

Task_Name	Task_Status	Discipline	Remark	Aging Bucket	Pending with	Sub Status	Next Target Date
Distribution Board	Material not Received	Conceptual	Delayed – Action Required	16-30 Days	Pending with Designing and Planning	Pending with purchase due to ---- reason	10/02/2026
Door Interlock System	Material Shoratge	Conceptual	Delayed – Action Required	16-30 Days	Pending with Designing and Planning	Pending with purchase due to ---- reason	10/02/2026
Air Handling Units	Completed	HVAC	On Track	16-30 Days	Pending with client	Approval pending from client	12/02/2026
Cables	Completed	HVAC	On Track	30+ Days	Pending with client	Approval pending from client	12/02/2026
HVAC Electrcial Panel	Completed	HVAC	On Track	30+ Days	Pending with client	Approval pending from client	12/02/2026
Magnahelic Gauges	Work In Progress	HVAC	Delayed – Action Required	30+ Days	Pending with client	Submitted to client	12/02/2026
PVC drain	Material not Received	MEP	Delayed – Action Required	30+ Days	Pending with client	Submitted to client	12/02/2026
AHU Cable tray	Completed	Conceptual	On Track	8-15 Days	Pending with client	Approval pending from client	13/02/2026
Ceiling panels - Non Walkable	Indent pending	Conceptual	Delayed – Action Required	8-15 Days	Pending With Project	Approval pending from client	13/02/2026
Cladding Panels	Client clearance not received	CRP	Delayed – Action Required	8-15 Days	Pending With Project	Approval pending from client	13/02/2026
Clean room wall panels	Work In Progress	Conceptual	Delayed – Action Required	8-15 Days	Pending With Project	Approval pending from client	13/02/2026
CleanRoom Doors	Purchase Order Pending	CRP	Delayed – Action Required	8-15 Days	Pending With Project	Approval pending from client	13/02/2026
Glazed (View Panels)	Completed	ELECTRICAL ELV	On Track	8-15 Days	Pending With Project	Pending with purchase due to ---- reason	13/02/2026
Cable Gland & Termination	Material Shoratge	Conceptual	In Progress	16-30 Days	Pending with Designing and Planning	Pending with purchase due to ---- reason	15/02/2026
Cable Tray & accessories	Hold	MEP	In Progress	16-30 Days	Pending With Project	Pending with purchase due to ---- reason	15/02/2026
Conduit & accessories	Completed	RACKING	On Track	16-30 Days	Pending With Project	Pending with purchase due to ---- reason	15/02/2026
Coving, 3D corner, Solid corner,	Work In Progress	FIRE FIGHTING	In Progress	16-30 Days	Pending With Project	Pending with purchase due to ---- reason	15/02/2026
Ducting Work	Completed	UTILITY	On Track	30+ Days	Pending With Purchase	Submitted to client	15/02/2026
Fire Dampers - Fusible link type	Completed	ELECTRICAL ELV	On Track	30+ Days	Pending With Purchase	Submitted to client	15/02/2026
Hepa Filters	Completed	MEP	On Track	30+ Days	Pending with client	Submitted to client	15/02/2026
Light Fixtures	Material Mismatch	FIRE FIGHTING	In Progress	16-30 Days	Pending with Designing and Planning	Pending with purchase due to ---- reason	15/02/2026
Piping & Insulation	Pending	EPC	In Progress	30+ Days	Pending With Purchase	Submitted to client	15/02/2026
Sockets & Module	Material in Transit	Conceptual	In Progress	16-30 Days	Pending with Designing and Planning	Pending with purchase due to ---- reason	15/02/2026
Volume Control Dampers, Diffuser	Completed	EPC	On Track	30+ Days	Pending With Purchase	Submitted to client	15/02/2026
Wiring & Earthing Laying	Material not Received	Conceptual	In Progress	16-30 Days	Pending with Designing and Planning	Pending with purchase due to ---- reason	15/02/2026

Total